

2016 ALLEY RESURFACING SCHEDULE

UPDATED 7/25/16

WEATHER PERMITTING

Monday	Tuesday	Wednesday	Thursday	Friday
15-Aug	16-Aug	17-Aug	18-Aug	19-Aug
		ALLEY MILLING 1) HAYES ST NE TO GARFIELD ST NE 19TH AVE NE TO 22ND AVE NE 2) QUEEN AVE N TO PENN AVE N LOWRY AVE TO 33RD AVE N		
		3) HUMBOLDT AVE S TO HOLMES AVE S 34TH ST W TO 35TH ST W		
*SWEEPING-CLEANING-SURVEY	*SWEEPING-CLEANING-SURVEY	*SWEEPING-CLEANING-SURVEY	*SWEEPING-CLEANING-SURVEY	*SWEEPING-CLEANING-SURVEY

Monday	Tuesday	Wednesday	Thursday	Friday
22-Aug	23-Aug	24-Aug	25-Aug	26-Aug
				1) HUMBOLDT AVE S TO HOLMES AVE S 34TH ST W TO 35TH ST W
**THERE MAY BE LIMITED ACCESS TO THE ALLEY DURING THE SWEEPING CLEANING AND SURVEY PROCESS SOME ALLEYS MAY NEED MORE WORK THAN OTHERS, THANK YOU FOR YOUR PATIENCES DURING THESE ACTIVITIES.				
				*SANITATION DAY-- TUES
*SWEEPING-CLEANING-SURVEY	*SWEEPING-CLEANING-SURVEY	*SWEEPING-CLEANING-SURVEY	*SWEEPING-CLEANING-SURVEY	

Monday	Tuesday	Wednesday	Thursday	Friday
29-Aug	30-Aug	31-Aug	1-Sep	2-Sep
1) GARFIELD ST NE TO AURTHUR ST NE 31ST AVE NE TO 32ND AVE NE *SANITATION DAY-- FRI	1) BUCHANAN ST NE TO LINCOLN ST NE 22ND AVE NE TO 23RD AVE NE *SANITATION DAY-- THURS	1) 10TH AVE S TO 11TH AVE S 35TH ST E TO 36TH ST E *SANITATION DAY-- THURS	1) HUMBOLDT AVE N TO GIRARD AVE N SHINGLE CRK PKWY TO 48TH AVE N *SANITATION DAY-- TUES	1) 29TH AVE S TO 30TH AVE S 43RD ST E TO 44TH ST E *SANITATION DAY-- MON
2) 6TH ST N TO 4TH ST N 36TH AVE N TO 37TH AVE N *SANITATION DAY-- THURS	2) HAYES ST NE TO GARFIELD ST NE 19TH AVE NE TO 22ND AVE NE *SANITATION DAY-- FRI	2) 16TH AVE S TO 17TH AVE S 36TH ST E TO 37TH ST E *SANITATION DAY-- FRI	2) QUEEN AVE N TO PENN AVE N LOWRY AVE TO 33RD AVE N *SANITATION DAY-- TUES	2) PORTLAND AVE S TO OAKLAND AVE S 45TH ST E TO 46TH ST E *SANITATION DAY-- TUES

Monday	Tuesday	Wednesday	Thursday	Friday
5-Sep	6-Sep	7-Sep	8-Sep	9-Sep
HOLIDAY 				