
City of Minneapolis 
Request for Committee Action 

 
To: Ways & Means  
Date: 8/29/2016 
Referral: N/A  
From: Finance & Property Services 
Lead Staff: Chris Backes 
Presented by:  Chris Backes, Project Manager  
File Type:  Action 
Subcategory: Staff Direction 
 
 
Subject:  
Contract Amendment with Iyawe and Associates Corporation to the Fridley Softening Plant 
Toilet and Locker Room Upgrade Project 
 
Description:  
Authorizing an increase to Contract No. C-39977 with Iyawe and Associates Corporation for 
$11,008.65 for a new, not to exceed total of $374,008.65, for unforeseen items not included in 
the original scope of the project. 
 
Previous Actions:  
15-01015   Bid for Fridley Softening Plant Accessible Toilet Locker Room Upgrade Project 
 
 
Ward/Address:  
Ward 5 
4300 Marshall 

 
Background/Analysis:  
Amendment No. 1 consists of minor mechanical system revisions and modifications that were 
unforeseen but necessary to complete the original project scope.   
The construction contingency within the original Project Budget (Fund 07400 Department 
6900740 Project Number 690W12023) is sufficient to cover the cost of the changes for Contract 
Amendment No. 1; therefore no additional appropriation is required. 
 
 
Financial Review:  
No additional appropriation required, amount included in current budget. 
 
 
 
 

http://www.minneapolismn.gov/meetings/legislation/WCMS1P-147279

