

W 54th St Reconstruction

The 2016 and 2017 roadway construction is shown in red and green on the map below. Utility work however will be happening along the entire alignment.

Detour Route – 54th Street West (PV084)



Additional information and updates on this project are available at the:

[City's Project Website](#)

[Facebook: Page](#)

Please understand that the construction schedules are subject to change due to weather and unforeseen circumstances.

Our construction activities are likely to cause you some inconvenience, but we are hopeful that you will be patient and understanding as the work progresses. For our part, we will do our best to keep

these inconveniences at a minimum. If you have any questions or concerns about this improvement project, please call me, at 612- 673-3365. You can also contact the Chief Field Inspector on the Project, Kyle Wallace at 612-673-2438.

ROADWAY CONSTRUCTION

The roadway construction began on Monday July 25.

PAVEMENT REMOVALS: Currently crews are removing pavement from Aldrich Ave to Humboldt Ave. Access to properties directly adjacent to 54th St W will be maintained as much as possible during removals and underground utility work; however, 54th St W will be closed to thru traffic.

SEWER WORK: Starting on Monday August 1st, sewer work will begin at Girard Ave.

WATER MAIN INSTALLATION: The Minneapolis Water Department is setting up temporary water in preparation for the installation of a new water main between Logan Ave and Morgan Ave. There will be minimal interruptions to water service for residents in this area. If your water service is to be interrupted a notice will be delivered to your property prior to the shut off. Shut offs are not anticipated to exceed a duration of 4 hours. Starting the week of August 8th, water main construction will begin between Logan Ave and Newton Ave.

SOLID WASTE, ORGANICS AND RECYCLING PICK UP:

The following addresses need to start placing their solid waste, organics and recycling out in front of their property for pick-up during construction until further notice.

5345 Aldrich Ave. S.

5344 Aldrich Ave. S.

5345 Bryant Ave. S.

5405 Emerson Ave. S.

5401 Emerson Ave. S.

5400 Dupont Ave. S.

5400 Emerson Ave. S.

5401 Fremont Ave. S.

5400 Fremont Ave. S.

5401 Girard Ave. S.

The following address will have put their solid waste, organics and recycling out by alley at the sidewalk until further notice.

5344 Fremont Ave. S.

Pick-up locations at all other properties will not be impacted at this time.

GAS MAIN WORK ON W 54TH ST.

CenterPoint Energy began their work along W 54th St on Monday June 13th . They are currently working between Logan Ave and Morgan Ave. Once the new main has been installed they will be making the connections at every cross street on the north side of 54th St W.

www.minneapolismn.gov/publicworks

For reasonable accommodations or alternative formats please contact (add your information here including: department, contact person, phone and email). People who are deaf or hard of hearing can use a relay service to call 311 agents at 612-673-3000. TTY users can call 612-673-2157 or 612-673-2626.

Para asistencia 612-673-2700 • Rau kev pab 612-673-2800 • Hadii aad Caawimaad u baahantahay 612-673-3500.

CONNECT WITH THE CITY

